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Lessons Learned 

Auger Lifting High Potential Incident 

 Date and time of incident 06/09/2023 @ 13.30 hrs Incident type High Potential (HiPO) 

Incident ref number INC16782 Contractor SB3 

Sublot Delta Location Watton House Embankment 

Keyword search Lifting Reported by Stuart Cormack 

 

 

 Summary of Incident 

During a lifting activity, a 15t excavator was lifting a 360mm x 6m auger, 
estimated 750kg, which separated from the lifting cap. The Auger in the 
vertical position was lifted 500mm above ground level and was tracked a 
short distance.  It then separated, dropped to the ground on its end, then 
pivoted towards and struck the excavator. The machine sustained damage 
to the handrail/walkway.  There were no injuries.  The lift team were in a 
place of safety and the area was under control of the Slinger/Signaller. 

 Lessons Learned 

When lifting augers, the planning and delivery must ensure the use of 
correctly designed retaining pins.  The pins supplied to secure the lifting 
cap in the case of this incident did not have a retaining mechanism, 
consequently during the lift when oriented in a specific direction the pins 
could come loose and fall out. 

 Actions 

 New pin design now supplied with retaining ‘R clip’ to prevent 

accidental release.  A secondary control measure of a choke 

chain on the auger is also used. 

 Increased size excavator now deployed to ease height reach 

issues 

 Lift Plan revised to include specific detail related to excavator 

lifting in this restricted headroom area 

 Specific Task Brief for auger removal and replacement has been 
developed with the team and communicated 

 Golden Behaviours 

PRP & Habits - The team did not fully appreciate the risk for the auger to 
separate from the lifting cap, 40 piles had been successfully achieved 
Let’s Talk – The team required to communicate to plan the lift more 
effectively, the Pins condition and placement became an issue which 
should have meant Stop, Take 5 and review on site. 

☒  ☐  ☐  

☐  ☒  ☐  
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 Actions Complete 

 

Please confirm using the QR code that all actions 

have been completed 

 

Excavator lifting auger 

 

New Design of 

Retaining Pin 
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